Wabash Capstone Project Notes 05

By: John Danison

What Did I Say I Would Do This Week?

- Finish noise reduction & prepare for physical calibration.
- Continue creating schematics in Altium Designer if time allowed.

What I Have Done Over The Past Week

Finished the noise reduction for the time being. I am as prepared as I can be for the physical calibration testing.

Began attempting to integrate new temperature sensor into system.

Produced new system demonstration for the Gate Report 4.5

Attended the meeting with the Wabash team. Starting planning and mapping out wireless data transfer process. Using Wabash feedback for their wishes.

Video Demo


SH45
Precision Temp & RH
LIS3DH
NAU
7802
ADC
24uH
VIN
GND
SDA
SCL
DRDY

Did I Do What I Say I Would Do?

I feel that I am still doing what I said I would do.

I do feel a bit defeated in my fight to reduce the noise.

I went to every class and attended the meeting.

Plans For Upcoming Weeks

High Level

Begin wireless data transfer functionalities.

Perform the physical calibration.

Continue to show up to class.

By EOW:

Start writing code for the wireless data transfer functionalities.